

Meeting Date	11 Sep 2026, 3:30 PM CT — via Microsoft Teams
Meeting Length	~9 minutes
Lapidary Arts	Rania Eldisi
UT Dallas Team	Anthony Alston, Hana El Mahdy, Varsha Janumpally, Zainab Kazi, Arnav Prabhu, Adam Joseph Torres

Discussion Summary

1. Reviewed last week's action items: all UT Dallas team members have signed the NDA; the client-side signature is still pending final sign-off from Mr. Edwin.
2. Sample invoice pickup at the Plano store is pushed to Thursday at 11 AM due to ongoing remodeling; Rania is working out of a neighboring office in the meantime and offered to drop invoices off on campus or have a team member pick them up.
3. Rania reviewed the draft Project Charter (prepared by Anthony) and confirmed the scope is correct, but flagged that Price/amount paid must be added as a 6th mandatory field alongside Client Name, Phone Number, Date, Date Promised, and Instructions/Article, since payment details are essential to the records.
4. Adam walked Rania through the planned technical architecture: sign-up/login with two-factor authentication, a dashboard to filter and export records to CSV, photo capture feeding an OCR pipeline, and a human-in-the-loop validation/edit screen before records are saved to the database.
5. Confirmed the tech stack: Supabase for the database and Vercel for hosting, both targeted at free/lowest-tier plans so there are no storage or hosting costs; the team is set to begin building out the hosting and database systems.
6. Rania asked that the technical architecture be documented in the Project Charter, since she forwards charter materials to the business owner.
7. Given the store isn't fully ready (ongoing construction and cleaning), Thursday will likely be just an invoice pickup rather than a full walkthrough; a proper walkthrough will be scheduled once the space is cleaned up.
8. Rania expressed satisfaction with the charter and project direction, noting her priority is a working system she can use going forward rather than handing over all historical invoices.
9. The project plan draft will be created this week, with Rania to review and sign off on it at next Friday's meeting.

Action Items

1	Redraft the Project Charter to add Price/amount paid as a 6th mandatory field and document the full technical details (Supabase, Vercel, auth flow, OCR pipeline), then send to Rania for final sign-off.
2	Follow up on the NDA to get Mr. Edwin's final client-side signature.
3	Pick up sample invoices from Rania near the Plano store Thursday at 11 AM; other team members welcome to join.
4	Begin building out the hosting and database systems (Vercel/Supabase).

5

Continue full-stack development — OCR ingestion pipeline (Arnav, using Transformers.js) and validation/edit screen.

6

Produce a digitized architecture diagram covering all system components and technologies, and share it with Rania.

7

Schedule a full store walkthrough once construction and cleaning at the Plano location are complete.

8

Draft the project plan this week and bring it to next Friday's meeting for Rania's sign-off.

Best Regards,
Adam Torres